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Orange County

2006 RTIP Timely Implementation of TCMs

Orange County Completed TCMs - These projects will not be reported on subsequently

Completed Projects

2004 RTIP
Completion |2006 RTIP
Lead Agency |Project ID Description Date Completion Date Project Status
(RTE SR-22 TO RTE SR-91) IN CITY OF
ORANGE WIDEN EXIST 8-LN FWY INCL.
2 STND HOV LNS ADD 2 MIXED FLOW
LANES AND_AUX LNS; OC @ LAVETA,
CALTRANS 1332 MEATS & KATELLA (98 STIP PROJECT) 2002 2005|completed
CALTRANS 5242 1-405 TO LA CO LINE -- ADD ONE HOV 2002 2005
LANE IN EACH DIRECTION. THIS
PROJECT WILL COMPLETE THE 1-605
INTERCOUNTY GAP IN THE HOV
SYSTEM IN SO. CALIF. ( ITIP PROJECT)
construction complete 8/22/05
CALTRANS 6951 405/55 INTERCHANGE SOUTH 2005
TRANSITWAY MOS1_EXISTING 4 MIXED
1 HOV_ON SR55 AND |-405 EXIST IS 5
MF AND 1 HOV ADD HOV DIRECT
TRANSITWAY FROM SR55 TO 1-405
2005|completed
ORANGE
COUNTY
TRANS
AUTHORITY
(OCTA) ORA020107 |60 FT ARTICULATED BUSES (20) 2004 2004{deleted (adopted)
(5) EXPANSION MINIVANS WITH
RADIOS, (5) EXPANSION MODIFIED
VANS WITH RADIOS, (1) RADIO BASE
CITIES & STATION, (1) SET OF SERVER AND
COUNTY ORA020125 |SOFTWARE. 2003 2004|deleted (adopted)
(1) EXPANSION MINIVAN - A.S.
VARIOUS FOUNDATION - PROVIDE SERVICES TO
AGENCIES ORA120301 |SENIORS AND DISABLED PERSONS. 2008 2004|deleted (adopted)
ORANGE ORA194 |CENTRAL ORANGE COUNTY FIXED
COUNTY GUIDEWY (CENTERLINE) FOR
TRANS CONSTRUCTION FROM JOHN WAYNE
AUTHORITY AIRPORT TO SANTA ANA *TCM substitution* this project was modified
(OCTA) TRANSPORTATION CENTER PLUS LINK and will be reported as three separate
TO SANTA ANA COLLEGE 2010 2010|projects: ORA109, ORA194B and ORA194C
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Completed Projects

Orange County 2006 RTIP Timely Implementation of TCMs
CALTRANS ORA55073 |BIRCH TO 1-405 WIDENING; ADD (1) 2005
MIXED FLOW LANE IN NB DIR; NB AUX
LANE; SOUNDWALLS; AND (1) HOV
LANE (2010) IN EACH DIR. NEAR SR55
INTERCHANGE (98 STIP) 2004|completed
MISSION VIEJO/LAGUNA NIGUEL
LAGUNA STATION LOS ANGELES/SAN DIEGO
NIGUEL ORA9530 {CORRIDOR 2003 2005{completed
IN YORBA LINDA, CONSTRUCT
COMMUTER RAIL STATION AND PARK
AND RIDE (347 SPACES)U *TCM substitution* this project was modified
NEAR ESPERANZA RD AND NEW RIVER and will be reported as three separate
YORBA LINDA | ORA981103 [ST 2009 2005|projects: ORA109, ORA194B and ORA194C
IRVINE AMTRAK STATION BUILD
PEDESTRIAN OVERCROSSING AND
IRVINE ORA990802 |[LANDSCAPING 2003 2005|completed
PURCHASE (10) 22 FT ELECTRIC BUSES
ANAHEIM ORA010202 AND UP TO (7) TROLLIES FOR ANAHEIM 2003 2003 complete 2004 RTIP
405/55 INTERCHANGE SOUTH
TRANSITWAY MOS1 EXISTING 4 MIXED
1 HOV ON SR55 AND 1-405 EXIST IS 5 MF
AND 1 HOV ADD HOV DIRECT
CALTRANS 6951 TRANSITWAY FROM SR55 TO 1-405 2005 2006 complete 5/06
VARIOUS ORA030301 (1) EXPANSION MINIVAN - A.S. 2004
AGENCIES FOUNDATION - PROVIDE SERVICES TO
SENIORS AND DISABLED PERSONS. 2005 minivans purchased, awaiting delivery
MISSION VIEJOJORA990902 MISSION VIEJO (CITYWIDE) REMOTE 2004
TMC AND TRAVLER/PUBLIC INFO
ACCESS CENTER. PROVIDES TRAFFIC
INFO TO PUBLIC LIBRARIES. EST COMM
INTERTIE BETWEEN CITY AND contract issues caused delay; project is now
CALTRANS 2006 under construction
ORANGE ORA020105 HYBRID ELECTRIC URBAN 40 FT BUSES 2004
COUNTY (10) EXPANSION
TRANS
AUTHORITY
(OCTA) 2006 2 vehichles procured - project complete
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Orange County 2006 Timely Implemetation of TCMs
2004 RITP
Completion 2006 RTIP
Lead Agency Project 1D Description Date Completion Date |Project Status
CALTRANS 10167 15 FROM SR.91 TO LA COUNTY LINE IN 2008
BUENA PARK - ADD 1 MIXED FLOW LN
AND 1 HOV LN IN EACH DIRECTION.
FROMG6-0TO 8-2 LANES.
2008 contract award
TCA 10254 SJHC, 15 MI TOLL RD BETWEEN I-5 IN 2008
SAN JUAN CAPISTRANO & RTE 73 IN
IRVINE, EXISTING 3/M/F EA.DIR.1 ADD'L
M/F EA DIR, PLUS CLIMBING & AUX LNS
AS REQ, BY 2015 PER SCAG/TCA MOU
4/5/01 2008 on schedule
ANAHEIM ORA000100 GENE AUTRY WAY WEST@ 1-5 (I-5 HOV 2004
TRANSITWAY TO HASTER) ADD There were difficulties in
OVERCROSSING ON I-5 completing the environmental
(SYMANCHESTER AND EXTEND GENE document. The project is now
AUTRY WAY WEST FROM I-5 TO cleared and in the final design
HARBOR. 2009 early rw stage.
ORANGE COUNTY ORA000104 TRANSITWAY IMPROVEMENTS AT 2005
TRANS AUTHORITY IRVINE TRANSPORTATION CENTER,;
(OCTA) BUILD 900 SPACE PARKING delay due to funding and
STRUCTURE, INCLUDING availablity of a viable site. The site
ENVIRONMENTAL, DESIGN AND has been identified and
CONSTRUCTION. 2007 construction will start 2007.
ORANGE COUNTY ORA000193 SR-22/1-405 AND 1-405/1-605 2010
TRANS AUTHORITY INTERCHANGES. DESIGN HOV TO HOV
(OCTA) LANE CONNECTORS 2010 currently is design phase
CALTRANS ORA000195 ON SR-22 (I-405 TO SR55) ADD 2 HOV 2007
LANES/1 EADIR (FRM O - 2); & 2 AUX
LANES/1 EA DIR (FRM 0-2) (I-6 TO
BEACH) & OPERATING IMPROVMENTS 2007 construction underway
STRUCTURE, PHASE | AND Ill. TOTAL OF Due to the unavailabiity of
670 SPACES. previously identified sites, the city
is now is the process of procuring
2008 a different site.
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Orange County

2006 Timely Implemetation of TCMs

ORANGE COUNTY
TRANS AUTHORITY
(OCTA)

ORA020114

WEST ORANGE COUNTY TRANSIT
GUIDEWAY - BUS RAPID TRANSIT

2007

2007

Only the eng phase is
programmed, by definition this
does not by definition qualify as a
TCM

ORANGE COUNTY
TRANSIT DISTRICT
(OCTD)

ORA020119

PURCHASE PARATRANSIT VEHICLES
EXPAN (142) - (66) IN FY04/05, (21) IN
FY05/06, (14) IN FY06/07, (13) IN FY07/08,
(14) IN FY08/09, (14) IN FY09/10

2010

2010

ongoing

VARIOUS AGENCIES

ORA030302

(9) EXPANSION MEDIUM BUSES (TYPE i)
AND (11) MOBILE RADIOS - ORANGE
COUNTY ARC - PROVIDE SERVICES TO
SENIORS AND DISABLED PERSONS.

2004

2006

out to bid

TCA

ORAO050

ETC (RTE 241/261/133) TOLL RD (RTE
9170 I-5/[JAMBOREE) EXISTING 2 M/F
EA.DIR, 2 ADD'L M/F IN EA. DIR, PLUS
CLIMB AND AUX LNS AS REQ, BY 2015
PER SCAG/TCA MOU 4/05/01.

2010

2010

ongoing

TCA

ORAO051

(FTC-N) TOLL RD ( OSO PKWY TO ETC)
(13M1) EXISTING 2 MF IN EA. DIR; 3 MF
EA. DIR BY 2010; 4 MF EA. DIR BY 2015,
PLS CLMBNG & AUX LANS PER
SCAG/TCA MOU 4/05/01.

2010

2010

ongoing

TCA

ORAO052

(FTC-S) TOLL RD (I-5 TO OSO PKWY)
(15M1) 2 MF EA. DIR BY 2006; AND 2
ADDITIONAL M/F EA. DIR. PLS CLMBNG
& AUX LANES AS REQ BY 2015 PER
SCAGITCA MOU 4/05/01.

2010

2010

ongoing

YORBA LINDA

ORA120322

YORBA LINDA - CONSTRUCT
PEDESTRIAN BRIDGE OVER IMPERIAL
HWY NEAR MAIN ST

2009

2009

This project has been delayed 3-4
years. Why is a pedestrian
overcrossing a TCM?

ORANGE COUNTY
TRANS AUTHORITY
(OCTA)

ORA120325

OCTA - INTER COUNTY EXPRESS BUS
SERVICE - VEHICLE CAPITAL LEASE

2010

2010

ORANGE COUNTY
TRANSIT DISTRICT
(OCTD)

ORA55241

PURCHASE (79) STANDARD 40 FT
EXPAN ALT FUEL BUSSES - (28) IN
FY04/05, (21) IN FY05/06, (14) IN FY06/07,
(9) IN FY08/08, (7) IN FY09/10

2010

2010

ongoing

BUENA PARK

ORA55286

COMMUTER RAIL STATION (DALE
STREET AND MALVERN) IN BUENA
PARK. CONSTRUCT NEW RAIL STATION.
308 PARKING SPACES.

2006

2006

construction underway
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Orange County 2006 Timely Implemetation of TCMs
ORANGE COUNTY ORAB5002 RIDESHARE SERVICES RIDEGUIDE, N/A
TRANS AUTHORITY DATABASE, CUSTOMER INFO, AND
(OCTA) MARKETING. (ORANGE COUNTY
PORTION). N/A ongoing
GARDEN GROVE ORA981104 RECONSTRUCT HARBOR BLVD 2004
INTERCHANGE. 4 LANES EACH Construction underway. Project
DIRECTION. (1/4 MILE BEFORE AND being completed as part of the
AFTER SR-22 RAMPS) 2 HOV LNES(1 overall SR-22 widening project.
E/B & 1 W/B) AND PROPOSED SR-22 This project is on the same
HOV LANES. 2007 schedule as that project.
ORANGE, CITY OF ORA990443 SR-22 AND CITY DRIVE INTERCHANGE 2004
IMPROVEMENTS. RECONFIGURE Construction underway. Project
FREEWAY INTERCHANGE AT SR-22 being completed as part of the
FROM SR-57 TO LEWIS STREET -- FROM overall SR-22 widening project.
6/0 TO 6/2 LANES (ADDING 2 HOV This project is on the same
LANES) 2007 schedule as that project.
ORANGE, CITY OF ORA990452 TUSTIN BRANCH RAIL TRAIL (SANTA 2005
ANA RIVER TO FAIRHAVEN ST)
CONVERT RAILS TO BIKE TRAIL
THROUGH VILLA PARK AND ORANGE. .
CONNECTS 9 MILE TRAIL. 2006 ROW phase
VARIOUS AGENCIES |ORAS90906 LUMP SUM. TEA FUNDS FOR BICYCLE 2009
AND PEDESTRIAN FACILITY PROJECTS
THROUGHOUT ORANGE COUNTY. 2009 ongoing
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Orange County

2006 RTIP Timely Implementation of TCMs

Lead Agency

Project ID

Description

2004 RTIP
Completion
Date

2006 RTIP
Completion Date

Project Status

ORANGE COUNTY
TRANS
AUTHORITY
(OCTA)

ORA1100501

BUS RAPID TRANSIT - 28MI
FIXED BRT FRM BREA MALL
TO IRVINE TRANS CNTR.
INCLUDES STRUCTURES,
ROLLING STOCK, AND FEEDER|
SVC & I1BC SHUTTLE- CNG
SHUTTLES FROM JWA TO IBC.

N/A

2010

New Project

ANAHEIM

ORA120318

ANAHEIM REGIONAL
TRANSPORTATION
INTERMODAL CENTER (ARTIC)
NEAR/INCLUDING EXPANSION
OF EXISTING
AMTRAK/METROLINK STATION
AT EDISON FIELD TO PROVIDE
ACCESS W/ OTHER TRANSIT
SERVICE

N/A

2010

New Project

201
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Ventura County

2006 RTIP Timely Implementation of TCMs

Ventura County Completed TCMs - These projects will not be reported on subsequently

Completed Projects

LIMITS & SANTA CLARA AVE

2004 RTIP
Completion 2006 RTIP Completion
Lead Agency Project ID |Description Date Date Project Status
IMPROVEMENTS TO INTERMODAL
OJAI VEN54163 |TRANSPORTATION CENTER & PARKING 2005 2005 Project is complete.
HUB AT SR33/SR150
PORT CHANNEL ISLAND BLVD FROM
HUENEME VEN991219 |VICTORIA AVE TO PATERSON RD, BIKE 2005 2005 Project Completed.
ROUTE WITH STRIPING (CLASS IlIl)
ROUTE 126 BIKE PATH (CLASS 1)
SAN PARALLEL TO RT 126 FROM KIMBALL TO
BUENAVENTU| VEN990320 |HARMON BARRANCA, & ALONG 2004 2005 Project is complete.
RA HARMON BARRANCA FROM 126 TO
TELEPHONE RD
SAN STANLEY AVE FROM VENTURA AVE TO
BUENAVENTU| VEN990605 |SR 33 CONSTRUCT SIDEWALK & 2004 2004 Project is complete.
RA BICYCLE LANE
ONE ALTERNATIVE-FUELED CNG e
SiMI VALLEY VENO030605 TRANSIT BUS FOR EXPANSION 2004 2004 Project is complete.
THOUSAND PURCHASE TWO CNG BUSES FOR
OAKS VEN030616 [|EXPANSION — COST INCREASE OF 07- 2004 2004 Project is complete.
VEN54174
EXPAND TRAFFIC SIGNAL
THOUSAND COORDINATION SYSTEM BY ADDING C
OAKS VEN990331 SEVEN ARTERIAL ROADWAYS TO 2004 2004 Project is copmiete.
CITY'S COMPUTERIZED SYSTEM
UPGRADE EXISTING MASTER TRAFFIC
THOUSAND SIGNAL COORDINATION SYSTEM,
OAKS VEN990332 |[ADDING NEW SOFTWARE, VIDEO 2004 2004 Project is complete.
DETECTION & SEVERAL HARD WIRE
CONNECTIONS
VENTURA CONSTRUCT BICYCLE LANES ON
COUNTY VEN54124 |CENTRAL AVE BTWN CAMARILLO CITY 2003 2005 This project has been copmleted.
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Ventura County

2006 RTIP Timely Implementation of TCMs

Compileted Projects

VENTURA CALIFORNIA STATE UNIVERSITY AT
COUNTY CHANNEL ISLANDS (CSUCI) ELECTRIC
TRANS VEN990313 |BICYCLE PROGRAM PURCHASE 2002 2005 This project was completed Summer, 2005.
COMMISSION ELECTRIC BI/TRICYCLES & RELATED
(VCTC) EQUIPMENT/FACILITIES
VENTURA IN VENTURA AT MONTALVO-
COUNTY CONSTRUCT METROLINK STATION,
TRANS VEN990906 |IMPROVE TRACK, SIGNALS, AND 2003 2006 Project to be completed Spring, 2006.
COMMISSION CROSSINGS FROM VENTURA BLVD TO
(VCTC) MONTGOMERY STP = STIP-RIP FUNDS
Project Completed.
(N.B.: The phase of the project using
OXNARD HARBOR/BEACHES TRANSIT Federal dollars was June 2003. However, the
OXNARD VEN990318 [SERVICE OPERATING ASSISTANCE 3 2003 2003 service is still operating at a reduced leve! and
YEAR DEMO is being funded with local contributions from
Oxnard, Port Hueneme, and the County of
Ventura. Therefore, the city of Oxnar
VENTURA
COUNTY
TRANS
COMMISSION VENTURA/SANTA BARBARA BUS
(VCTC) VENOQ00604 |SERVICE - THREE YEAR DEMO 2004 2004 completed 2004 RTIP
VENTURA PURCHASE (4) WATER TAXIS FOR
COUNTY VENO000605 |OXNARD HARBOR TRANSIT SERVICE 2002 2002 completed 2004 RTIP
SOUTH COAST REPLACE (2) ALTERNATIVE FUEL
AREA TRANSIT TRANSIT BUSES
VENO010404 2002 2002 completed 2004 RTIP
COUNTY OF VENTURA CONSTRUCT
VENTURA SPRINGVILLE BIKEWAY AT BEARDSLEY
COUNTY VEN54047 |CHANNEL 2003 2003 completed 2004 RTIP
VENTURA CALWELTI RD LAS POSAS RD/LEWIS RD
COUNTY - VEN990306 [ADD BIKE LANES 2004 2004 completed 2004 RTIP
SHUTTLE SERVICE FROM OJAI TO MIRA
VENTURA MONTE OPERATING ASSISTANCE
COUNTY VEN990309 |THIRD YEAR OF 3-YEAR DEMO 2003 2003 completed 2004 RTIP
VENTURA
COUNTY SHUTTLE SERVICE TO CALIFORNIA
TRANS STATE UNIVERSITY AT CHANNEL
COMMISSION ISLANDS (CSUCI) OPERATING
(VCTC) VEN990312 |ASSISTANCE THIRD YEAR OF DEMO 2002 2002 completed 2004 RTIP

DRAFT

Page 2



(1

Ventura County

2006 RTIP Timely Implementation of TCMs

Completed Projects

SIMI VALLEY VEN990324 |DEVELOP FAST FILL CAPABILITY (CNG) 2002 2004 completed (adopted)
ONE CNG CROWN VICTORIA FOR
SIMI VALLEY [VEN930325 PARATRANSIT EXPANSION 2003 2003|completed 2004 RTIP
ONE ALTERNATIVE FUEL CNG TRANSIT
SIMI VALLEY [VEN990326 BUS FOR EXPANSION 2003 2003|completed 2004 RTIP
Project in Engineering (PS&E) Phase. The
IN MOORPARK PEDESTRIAN project was delayed due to unanticipated
MOORPARK VEN54172 IMPROVEMENTS ON LOS ANGELES AVE 2003 2005 environmental clearance requirements. The
(SR 118) WITHIN THE CITY issue has been resolved and the project is
now complete.
TWO BUS STATIONS (BIG BUS Project in Construction/Implementation
SHELTERS): ONE AT CORNER OF MILL Phaise Completion was anticipated for
SANTA PAULA [VEN000612 ST & VENTURA ST OTHER NEAR K- 2003 2005 12/2 /0'5 but VCTC staff has not yet received
MART AT FAULKNE RD WILL CONSIST -
OF SHELTERS & BENCHES confirmation.
VENTURA Project in Construction/Implementation
COUNTY SMART CARD PROGRAM Phase. Smartcard is functioning but
IMPLEMENTATION & EQUIPMENT, . :
TRANS VEN54084 2004 2005 development of report-writing functions was
INCLUDING RIDERSHIP & PASSENGER -
COMMISSION ONBOARD DATA COLLECTION delayed. All work now anticipate for
(VCTC) completion by 12/31/05.
VENTURA EXPAND CAMARILLO METROLINK STA Project in Construction/Implementation
COUNTY TO PROVIDE ADDED PARKING, SITE Phase. The project was delayed due to a
TRANS VEN990303 AMENITIES, BUS LOADING ZONE, 2003 2005 linked Caltrans freeway widening project,
COMMISSION SHELTER, BICYCLE STORAGE, which was completed in mi§-2005, thus
(VCTC) PEDESTRIAN STRUCTURES, PUBLIC allowing the station expansion project to be
ART,PLATFORM UPGRADE completed by the middle of 2006.
ONE ALTERNATIVE-FUELED CNG
SIMI VALLEY {VENO30605 TRANSIT BUS FOR EXPANSION 2004 2004 complete
THREE (3) CNG PARATRANSIT VANS
SIMI VALLEY [VEN031204 FOR REPLACEMENT N/A 2005 not a TCM

DRAFT

Page 3



YT

Ventura County

2006 Timely Implemetation of TCMs

Ongoing Projects

FROM RTE 150 TO MATILIJA & MATILIJA
AVE FROM MONTGOMERY TO SIGNAL

2004 RITP | 2006 RTIP
Completion| Completion
Lead Agency Project ID Description Date Date Project Status
Project in Engineering (PS&E) Phase. This
PONDEROSA EXTENSION FROM EARL project was to construct bike lanes as part of
JOSEPH TO VENTURA BL & VENTURA new roads to be added when development
CAMARILLO VEN9390305 BLVD EXTENSION FROM PONDEROSA TO 2003 2010 occurs in the area. However, the
EAST OF CENTRAL AVE CONSTRUCT development is on indefinite hold and
BIKE LANES therefore the roads are not being constructed
for the
Project is out to bid for Construction. There
CALLEGUAS BIKE PATH - CONSTRUCT were delays in obtaining a permit for use of
CAMARILLO VEN991225 CLASS | BIKE PATH FROM MISSION OAKS 2002 2006 the flood control right-of-way which have now
BLVD TO UPLAND RD been resolved, and the project is under
construction.
Project in Engineering (PS&E) Phase. The
IN FILLORE NTERWODAL s oo v
TRANSPORTATION CENTER IN - . -
FILLMORE VEN54167 DOWNTOWN FILLMORE ON SANTA 2003 2006 i:‘?vegzlezrcr)éiccz)tl J:g%f:::stis,t::]?f:]?:e
CLARA AVENUE AT SENIOR CENTER, ved stance iro
VCTC. The project is now being
implemented ex
Project in Environmental Phase. The
acquisition of the old railroad right-of-way
OJAI VALLEY BIKE TRAIL took longer than anticipated, due to the sale
OJAl VEN010203 EXTENSION/FULTON ST EXTENSION 2004 2007 and transfer of property from the railroad to a
private party. The property has now been
acquired, but now Caltrans has reque
PEDESTRIAN INPROVENENTS ON OJA e s v
AVE (RT 150) FROM SIGNAL TO tri )éred by public (?omgments recgeived or?
0JAl VEN021201 MONTGOMERY, MONTGOMERY ST. 2005 2006 ggered by p

the original design, resulting in the need for
additional environmental documentation.
These changes have been resolved, and t
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Ventura County

2006 Timely Implemetation of TCMs

Ongoing Projects

BICYCLE & PEDESTRIAN TRAIL

Project in Engineering (PS&E) Phase. There
were unanticipated delays due to extensive
public comment received, and due to

THOUSAND OAKS TRANSIT

OJAl VEN54164 EXTENSION: FOX CYN BARRANCA FROM 2006 2007 difficulties in right-of-way acquisition. Design
RT 150 TO OJAI VALLEY TRAIL ) ght-ol-way acquisition. LIeslg
conflicts due to project reconfiguration have
now been resolved, but then the City
OXNARD TRANSPORTATION CENTER
IMPROVEMENTS: ADD BUS {SLAND; PED . .
OXNARD VEN54165 & VEHICLE FLOW IMPROVEMENTS: 2004 2006 Construction to beginnnnn January, 2006.
LIGHTING & SECURITY IMPROVEMENTS
OXNARD BLVD 5TH/VINEYARD & ON 5TH Project in ROW Acquisition Phase (This
ST (RT 34) OXNARD BLVD/ROSE AVE project was delayed due to ROW issue,
OXNARD VEN990317 CONSTRUCT NEW BICYCLE & 2003 2008 which has been resolved. The project is now
PEDESTRIAN FACILITIES moving forward expeditiously.)
Project under design. This project was
delayed due to uncertainty over the status of
CALIFORNIA ST BRIDGE OVER RT 101 a larger TCRP project at the same location.
SAN BUENAVENTURA [VEN990319 PEDESTRIAN ENHANCEMENTS 2004 2007 Since the TCRP project will not be funded at
any time soon, the City is now moving
forward with this project.
FACILITY INCL BIKEWAY/WALKWAY Project in Engineering (PS&E) Phase. There
FROM SANTA PAULA CREEK TO PECK RD were delays due to changes in administrative
SANTA PAULA VENS54168 FENCING, LANDSCAPING, BRIDGE & 2003 2007 accounting for the project. The issue has
DRAINAGE, PUBLIC ACCESS POINTS/ been resolved and the project is now moving
SAFETY ITEMS forward expeditiously.
Project in Engineering (PS&E) Phase. This
IN SIMI VALLEY ARROYO SIMI BIKE TRAIL project is linked with a larger flood control
FROM END OF EXISTING TRAIL TO project at Arroyo Simi, which was delayed.
SIMI VALLEY VENS54051 CORRIGANVILLE PARK. CONSTRUCT 2003 2006 The City is coordinating construction with the
BIKE PATH AND LANES County of Ventura Flood Control District, and
anticipates completion of the
Phase | project completed with local funds.
THOUSAND OAKS VENO030613 ELECTRONIC FARE BOXES FOR 2004 2005 Project has been expanded to include

fareboxes on new replacement buses yet to
be ordered.

DRAFT

Page 2



307t

Ventura County

2006 Timely Implemetation of TCMs

Ongoing Projects

CONSTRUCT BICYCLE LANES ON
CENTRAL AVE BTWN ROSE AVE &

Project in Engineering (PS&E) Phase. This
project is linked with a set of storm drain

(VCTC)

VENTURA COUNTY VENS54123 VINEYARD AVE (TWO 8 CLASS Il 2003 2006 improvement prolectg, which have peen
completed, and the bicycle lane project
BICYCLE LANES) o .
construction is now out to bid.
Project in Design Phase. Design was placed
on hold due to lack of funds for the
associated widening project . Funds have
LEWIS ROAD PLEASANT VALLEY ROAD / .
VENTURA COUNTY VEN990304 RTE 101 CONSTRUCT BIKE LANES 2004 2008 now begn restored and design has rgsumed.
Project is expected to be advertised in
Summer, 2007, and completed February,
2008.
Contract Award Phase. This project is linked
to a larger road widening project, which has
LEWIS ROAD CAMARILLO CL / HUENEME been delayed due to lack of funds. The
VENTURA COUNTY VEN990307 ROAD ADD BIKE LANES 2004 2008 funding has been restored, and the project is
moving forward, with completion anticipated
for February, 2008.
PIRU/RANCHO CAMULOS CONSTRUCT dP;‘s"ie‘r’: r‘,"hE“‘”mT"h':e"t?' Df::é“:“tlpre'
CLASS | BIKE PATH AND ADJACENT oo ds to un o ted d een
VENTURA COUNTY  |VEN990310 PEDESTRIAN PATH, FENCING, RE-LAY 2003 2006 e Thoce 1ostce have boon resolved
TRACK, INSTALL PLATFORM AT RANCHO obstacles. These ISsues nave been reso
and the project is now moving forward
CAMULOS e
expeditiously.
VENTURA COUNTY
GUARANTEED RIDE HOME PROGRAM s . .
'(I'VR(?I_NCS) COMMISSION |VEN010901 (RIDESHARE MARKETING PROGRAM) N/A N/A Project is fully operational and on-going
VENTURA COUNTY REGIONAL RIDESHARE PROGRAM CORE
TRANS COMMISSION |VEN54151 RIDESHARE SERVICES (INCLUDES RIDE N/A N/A Project is fully operational and on-going
(VCTC) MATCHING)
Project in Construction/Implementation
Phase. The project was delayed due to
VENTURA COUNTY . . . ; -
COUNTYWIDE BIKE LOCKER/RACKS & design difficulties created by its multi-
TRANS COMMISSION |VEN54169 BUS SHELTER PROGRAM 2002 2004 jurisdictional county-wide scope. These
(VCTC) :
issues have now been resolved and the
project is being implemented expeditiously.
VENTURA COUNTY
TRANS COMMISSION |VEN93017 REGIONAL RIDESHARE PROGRAM N/A N/A Project is fully operations and on-going
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Ventura County

2006 Timely Implemetation of TCMs

Ongoing Projects

CONSTRUCT BIKEWAY ADJACENT TO RT
101 (SOUTH SIDE) FROM RANCHO RD TO

City is working with Caltrans to resolve ROW

THOUSAND OAKS VENO011209 WILLOW LN (TEA21 #221) 2007 2008 issues.
SiMI VALLEY TRANSIT EXPANSION TO
SERVE NEW MALL - DEMONSTRATION Demonstration service is in operation, began
SIM! VALLEY VEN031202 PROJECT 2008 2008 10/05.
ONE (1) CNG PARATRANSIT VAN FOR It has just been decided to drop this project
SIMI VALLEY VEN031203 EXPANSION 2005 2007 due to insufficient paratransit demand.
CALLEGUAS BIKE PATH - CONSTRUCT
CLASS | BIKE PATH FOR 0.7 MILES FROM
ADOLFO ROAD TO THE ROUTE 101 Phase |l project is in the design consultant
FREEWAY, WITH CONNECTION TO NEW selection process. Design should be finished
TRAIL AT VILLAGE AT THE PARK (PHASE and construction started in 07/08, and
CAMARILLO VEN050403 )] 2007 2009|construction completed in 2009.
HILLCREST DRIVE FROM TELLER ROAD
THOUSAND OAKS VEN056407 TO CONEJO BLVD - CLASS Il BIKE LANES 2009 2009|Project is in prelinary planning.
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Ventura County

2006 RTIP Timely Implementation of TCMs

2004 RTIP
Completion |2006 RTIP

Lead Agency Project ID Description Date Completion Date |Project Status

SIMI VALLEY BIKE PATH

CLASS | 500-FOOT

CONNECTION FROM HIDDEN

RANCH ROAD TO STEARNS

STREET; INCLUDES 75-FOOT

TUNNEL UNDER METROLINK
SIMI VALLEY VENO031205 TRACKS N/A 2007 Project is in preliminary planning

EXPAND TRAFFIC SIGNAL Project is in final design and will go
THOUSAND OAKS [VEN031212 COORDINATION SYSTEM N/A 2007 out to bid shortly.

EIGHT (8) BUS SHELTERS FOR

OJAI VALLEY TROLLEY Project is in final design and will go
OQJAI VEN031214 SERVICE N/A 2006 out to bid shortly.

GREEN ALLEY AND ADJACENT

PARKING LOT PEDESTRIAN Project has gone out to bid and will
SANTA PAULA VEN031215 IMPROVEMENTS N/A 2005 be awarded in April, 2006

This project has been dropped due

IN CASITAS SPRINGS to infeasibility. Caltrans will not allow
VENTURA CONSTRUCT UPGRADED the project because it does not meet
COUNTY VEN031221 CROSSWALKS N/A 2005 warrants.

BUS SHELTERS ON ROUTE 33
VENTURA IN OJAI, MIRA MONTE, AND Project is in final design and will go
COUNTY VENQ031222 CASITAS SPRINGS AREAS N/A 2006 out to bid shortly.

ROUTE 126 BIKE PATH -

PHASE Il BIKE PATH (CLASS 1)
SAN CROSSING THE HARMON Project is under environmental study
BUENAVENTURA |VENO031229 BARRANCA N/A 2007 due to bridge construction.

ROUTE 126 BIKE PATH PHASE

11l BIKE PATH (CLASS 1)

PARALLEL AND SOUTH OF

ROUTE 126 FROM PARRISH TO

BACH (ADJACENT TO
SAN IMPERIAL MOBILE HOME
BUENAVENTURA |VEN031230 PARK) N/A 2010 No project activity

ROUTE 126 AND SANTA PAULA

BRANCH RAILROAD AT POLE

CREEK - CLASS | BIKE PATH

UNDERCROSSING 0.2 MILES IN
FILLMORE VENO051401 LENGTH N/A 2009 No project activity
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Ventura County

2006 RTIP Timely Implementation of TCMs

CONEJO CREEK PARK BIKE
PATH - CLASS | BIKE PATH
FOR 0.5 MILES IN CONEJO
CREEK PARK FROM ROUTE 23
THOUSAND OAKS |VEN054605 TO JANSS ROAD N/A 2009 No project activity
EXPAND TRANSIT
MAINTENANCE FACILITY TO
ACCOMMODATE SYSTEM
SIMI VALLEY VENO055401 EXPANSION N/A 2008 Project in preliminary planning
AUTOMATIC VEHICLE
LOCATION AND DATA
SIM! VALLEY VEN055408 TERMINALS N/A 2008 No project activity
ONE EXPANSION
SIMI VALLEY VEN055410 PARATRANSIT VAN N/A 2008 No project activity
ONE EXPANSION
SIMI VALLEY VENO055413 PARATRANSIT VAN N/A 2009 No project activity
ELDERLY/DISABLED SHUTTLE Project business plan is under
DEMONSTRATION SERVICE development. Once this is
FROM THOUSAND OAKS TO completed the project will be bid to a
KAISER HOSPITAL WOODLAND private bus operator and operated for]
THOUSAND OAKS |VENO056411 HILLS N/A 2008 three years.
DOWNTOWN VENTURA/
VENTURA HARBOR This service began operation on
SOUTH COAST DEMONSTRATION SERVICE (34 1/24/06, and will continue for 3 years
AREA TRANSIT VEN057403 YEAR DEMONSTRATION) N/A 2008 assuming there is sufficient demand.
Smartcard became operational
1/1/02. However, the software,
including report writing, was not
completed until recently. Final
VENTURA acceptance testing is now close to
COUNTY TRANS completion. Contract acceptance is
COMMISSION VENTURA COUNTY SMART anticipated by December, 2006, at
(VCTC) VEN990308 CARD IMPLEMENTATION N/A 2006 the very latest.
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Riverside County

2006 RTIP Timely Implementation of TCMs

Completed Projects

2004 RTIP
Completion 2006 RTIP Completion
Lead Agency |Project ID Description Date Date Project Status
ITS DEMO - SIGNAL INTERCONNECT ON
SR79 NORTH (DESIGN/INSTALL
CONDUIT/ INTERCONNECT CABLE)
TEMECULA RIV030301 FROM MARGARITA TO MURRIETA HOT 2005 completed.
SPRINGS & CCTV AT VARIOUS
SIGNALIZED LOCATIONS 2006
IN WESTERN RIVERSIDE COUNTY -
RIVERSIDE
PURCHASE 5 EXPANSION 14
TRANSIT RIV030614 PASSENGER DIAL-A-RIDE VANS (FY 04 2006 completed
AGENCY
5307)
2006
RTA BUS STOP AMENITIES - INSTALL
RIVERSIDE APPROX 159 SHELTERS (PARTS, PAINT
;I;AEI:I%I'YF RIV030610 SIGNS, POLES, BENCHES, TRASH 2005 completed
RECEPTACLES & ANCILLARY
HARDWARE) (FY 04 5307) 2005
IN WESTERN RIVERSIDE COUNTY -
INSTALL AUTOMATED TRAVELER
RIVERSIDE
INFORMATION SYSTEM (ATIS) AT
;gé’;ﬁg RIVO30613 | AbpROXIMATELY 48 BUS STOPS 2006 completed
(INCLUDES UPGRADED SIGNAGE AND
LIGHTING) (FY 04 5307) 2005
IN WESTERN RIVERSIDE COUNTY FOR
RIVERSIDE THE CITY OF RIVERSIDE SPECIAL
CITY RIV020605 SERVICES - PURCHASE 2 EXPANSION 2004 completed
25' TWELVE PASSENGER DIAL-A-RIDE
VEHICLES 2005
CITY OF RIVERSIDE SPECIAL SERVICES
RIVERSIDE - PURCHASE 1 EXPANSION 20
CITY RIV030606 PASSENGER ALT-FUEL DIAL-A-RIDE 2005 completed
VEHICLE WITH LIFT, TIEDOWNS, RADIO,
AND FAREBOX (FY 04 5307) 2005
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Riverside County

2006 RTIP Timely implementation of TCMs

Completed Projects

RIVERSIDE
COUNTY IN RIVERSIDE AND MORENO VALLEY ON
TRANS 46360 SR60 FROM RT 215 TO REDLANDS BLVD 2006 completed
COMMISSION ADD 2 HOV LANES
(RCTC) 2006
IN THE CITY OF CORONA -
PURCHASE/INSTALL MOBILE DATA
TERMINAL (MDT) & AUTOMATIC
CORONA RIV030602 VEHICLE LOCATOR (AVL) IN 14 TRANSIT 2005 completed by 12/05
VEHICLES & INTEGRATE W/
DISPATCHING SOFTWARE (FY 04 5307) 2005
RIVERSIDE
COUNTY
TRANS METROLINK - SAN BERNARDINO
COMMISSION SUBDIVISION TIER I NEW STATIONS AT
(RCTC) 0006S MAIN ST IN CORONA 2003 2003|completed 2004 RTIP
RIVERSIDE IN WESTERN RIVERSIDE COUNTY
TRANSIT PURCHASE TEN 30' EXPANSION ALT
AGENCY RIV020601 |FUEL BUSES IN FY 02/03. 2004 2003jcompleted (adopted)
IN WESTERN RIVERSIDE COUNTY FOR
THE CITY OF RIVERSIDE SPECIAL
SERVICES - PURCHASE 2 EXPANSION
RIVERSIDE, 25' TWELVE PASSENGER DIAL-A-RIDE
CITY OF RIV020605 |VEHICLES 2004 2004|completed (adopted)
CORONA ADVANCED TRAFFIC
MANAGEMENT SYSTEM (ATMS) - PART
2: SR91 & I-15 INCIDENT RESPONSE
TIMING PLANS DEVELOPMENT, PARTIAL|
ATMS MASTER PLAN IMPLEMENTATION,
CORONA RIV031227 {& ITS TECH INSTALLATION 2005 2005{deleted (adopted)
RIVERSIDE IN WESTERN RIVERSIDE COUNTY
TRANSIT PURCHASE 10 EXPANSION 14
AGENCY RIV32666 PASSENGER DAR VANS IN FY 02/03 2004 2004|completed 2004 RTIP
IN RIVERSIDE COUNTY CONSTRUCT
PASSENGER OVERCROSSINGS AND
RIVERSIDE SECURITY ENHANCEMENTS @ WEST
COUNTY CORONA, LA SIERRA, AND PEDLEY
TRANS METROLINK/ PARK-N-RIDE O
COMMISSION STATIONS O
(RCTC) RIV52008 2003 2003|completed 2004 RTIP
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Riverside County

2006 RTIP Timely Implementation of TCMs

Completed Projects

RIVERSIDE
COUNTY
TRANS
COMMISSION
(RCTC) RIV62044 PEDLEY PLATFORM EXTENSION 2002 2003|completed 2004 RTIP
ITS TRANSIT PROJECT; INCLUDES
AUTOMATED VEHICLE LOCATOR,
GLOBAL POSTION SAT; MOBILE DATA
SCAG RIV62103 TERMINALS; 2004|completed
RIVERSIDE RIV000605 DEBT FINANCING FOR 57 TRANSIT 2004
TRANSIT COACHES, 25 REPLACEMENT, 32
AGENCY EXPANSION (FY 02/03 PORTION) (FY 03
5307) 2003 completed 2004 RTIP
RIVERSIDE RIV010908 IN WESTERN RIVERSIDE COUNTY FOR 2003
COUNTY EXCEED - PURCHASE 6 EXPANSION
TRANS VEHICLES (2 MINIVANS, 2 SMALL
COMMISSION BUSES, & 2 LARGE BUSES) AND 6
(RCTC) RADIOS - SECTION 5310 FY 2001/02
CYCLE 2004 completed 2004 RTIP
CITY OF CORONA - PURCHASE2 B ey
CORONA RIV010511 EXPANSION VEHICLES -- RED LINE 2006 o .
FIXED ROUTE .replacement.TCM pl’(:)jeCt. Estimated date for
2006 implementation - April 2006.
IN WESTERN RIVERSIDE COUNTY -
RIVERSIDE DEBT FINANCING (FY 03/04 PORTION) Construction/Implementation Complete
TRANSIT RIV030626 FOR 57 TRANSIT COACHES, 25 2005 Project Open for Use ’
AGENCY REPLACEMENT, 32 EXPANSION (FY 04
5307) 2006
TEMECULA 990914 1-15 TRAFFIC SURVEILLANCE AND 2004
SIGNAL SYSTEM INTEGRATION (1-215/
County Line) TEA 21 Demonstration Project Construction/Implementation Complete,
2005 Project Open for Use
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Riverside County

2006 Timely Implemetation of TCMs

Ongoing Projects

2004 RITP 2006 RTIP
Completion Completion
Lead Agency Project ID Description Date Date Project Status
JCT RTE 15 TO VALLEY WAY - ADD 1 HOV LN
AND 1 M/ F LN IN EA. DIR. INCLUDING STIP funds allocated and CMAQ
CALTRANS 354801 OPERATIONAL STRIPING (IN SBD CNTY 9.05 - 2008 funds obligated. Construction to
9.95 & AT THE EAST END) ALSO WIDEN 5 begin during FY 05/06.
UC'S & 1 OH
2008
ON [-215/SR91/SR60, RIV 1215 COR IMPROV
PROJ - FROM 60/91/215 JCT TO 60/215 SPLIT -
CALTRANS 0121D WIDEN 6 TO 8 LNS, INCLUDING MAINLINE/IC 2007 Under construction
IMPROVS, ADD HOV, AUX, & SB TRUCK CLIMB
LN (EA: 3348U1) 2007
Funds for Part 1 obligated and
CORONA ADVANCED TRAFFIC MANAGEMENT under construction. Part 2 with
CORONA RIV010227 SYSTEM (ATMS) 2005 5207 funds will be obligated
2007 during FY 06/07.
Procurement on hold indefinitely.
New Park and Ride lot to be
constructed and submitted as
CORONA RIV010511 CITY OF CORONA - PURCHASE 3 EXPANSION 2006 ;eplacerTen;tZdCMt r;r;) iic\t/:vso
VEHICLES — RED LINE FIXED ROUTE paces, ocalec @ '
Ontario Ave, Corona CA.
Estimated date for implementation
- April 2006. Expansion bus
purchase will be delete
2006
CONSTRUCT TRANSPORTATION/ TRANSIT CMAQ now obligated.
CENTER/PARK-N-RIDE LOT ON CORNER OF Construction to be during 1/06
HEMET RIV990708 HARVARD AND LATHAM AVE, APP 100 2004 with the estimated completion by
SPACES 2006 5/06.
IN THE CITY OF PERRIS - RECONSTRUCT et 1o b port of averal IC
INTERSECTION AT 4TH ST AND REDLANDS . .
PERRIS RIVE90709 AVE INCLUDING ROUND ABOUT, MINOR 2004 g?‘:ﬁ":::mpgﬁﬁts&ggg;r
LANDSCAPING AND MINOR R/W ACQUISITION programmed
2012 per Caltrans direction.
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Riverside County

2006 Timely Implemetation of TCMs

Ongoing Projects

AT VAN BUREN ST IC RECONSTRUCT RAMPS
(INCLDS HOV RAMPS), WIDEN OC ON VAN

PS&E phase - Environmental

RIVERSIDE CITY RIV0084 BUREN FROM 4 TO 6 LN & ADD AUX LANES; 2005 document sign off anticipated
ADD NEW EB ONRAMP W/ENTRANCE @ 12/05; ROW to begin early 2006
INDIANA 2009
N/A - Removed from 2004 RTIP
RIVERSIDE COUNTY METROLINK-SAN BERNARDINO SUBDIVISION Update. Downtown Riverside and
TRANS COMMISSION [RIV011243 TIER 11 CONSTRUCT NEW STATION AT 3360 2003 La Sierra stations were expanded
(RCTC) VAN BUREN BLVD IN RIVERSIDE (PARKING to provide additional parking
550 SPACES)
replaced spaces.
PS&E phase - Local match
IN WEST RIV CO FOR EXCEED, A DIVISION OF funding issues not resolved
RIVERSIDE COUNTY VALLEY RESOURCE CENTER - PURCHASE 1 through coordinated effort
TRANS COMMISSION |RIV020902 EXPANSION 20' MODIFIED VAN, 1 EXPANSION 2004 between Caltrans and RCTC.
(RCTC) 22' MEDIUM BUS, AND 2 RADIOS - SECTION Final vehicle configuration and
5310 FY 02/03 CYCLE order in progress. Project is now
2008 moving for expeditiously.
RIVERSIDE COUNTY Status 12: Ongoing program for
TRANS COMMISSION |RIV520111 REGIONAL RIDESHARE N/A implementation of rideshare
(RCTC) N/A activities.
SOUTHERN CALIF PURCHASE/REHAB ROLLING STOCK - fo"lrlit“‘/’frfgf dhe"‘rsti ‘;?:’:lfr'ite‘rjn‘i"(’j'"F‘Y
REGIONAL RAIL RIV010214 RIVERSIDE COUNTY SHARE (13 CARS IN 2007 05/06. Estimated delivery);o be
AUTHORITY FY02/03 AND 18 CARS IN FY 03/04) )
completed by 6/30/08.
2008
PURCHASE EXPANSION ROLLING STOCK (2
SOUTHERN CALIF CAB CARS AND 3 LOCOMOTIVES) FOR Follow-on order is refiant on 2006
REGIONAL RAIL RIV011242 METROLINK IEOC AND 2009 STIP programming of IIP funds
AUTHORITY RIVERSIDE/FULLERTON/LA LINES (EA: ’
RIVFUL, PPNO: 0079E) 2009
MORENO VALLEY 32300 AT SR60/NASON ST IC - 2007
MODIFY/RECONSTRUCT IC & NASON ST
FROM ELDER TO FIR: REALIGN EB, WB EXIT
PLUS EB & WB ENTRY RAMPS, ADD EB & WB PS&E - environmental cleared
RAMP HOV LNS, & ADD AUX LANES (EA: and final design progressing.
32300) 2007 ROW anticipated soon.
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Riverside County

2006 Timely Implemetation of TCMs

Ongoing Projects

TEMECULA RIV62029 AT HWY 79 SO AND LA PAZ, ACQUIRE LAND, 2007
DESIGN AND CONSTRUCT PARK AND RIDE - e
250 SPACES (FY 05 HR4818 EARMARK) E:tazenp;cgi‘:;;: fr']'c‘,t s;ff\”
Delay results from delay in
implementing new Temecula
transit center due to past location
safety issues. Programmed in
2009 RIV050553 for RTA.
RIVERSIDE TRANSIT IN WESTERN RIVERSIDE COUNTY [N THE 2006
AGENCY CITY OF PERRIS - CONSTRUCT NEW Transit bus portion moving
MULTIMODAL TRANSIT FACILITY (BUS & RAIL) forward with implementation
AT 4TH AND D STREETS estimated during 2007. Metrolink
station portion will be completed
as part of Perris Valley Line
project programmed in RIV520109,
RIV990802 2007 (also a TCM).
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Riverside County 2006 RTIP Timely Implementation of TCMs New Projects

2004 RTIP
Completion |2006 RTIP
Lead Agency Project ID Description Date Completion Date |Project Status

COUNTY FOR EXCEED, A
DIVISION OF VALLEY
RESQOURCE CENTER -
RIVERSIDE PURCHASE 2 EXPANSION
COUNTY TRANS SMALL BUSES AND 1
COMMISSION EXPANSION MINIVAN (5310 FY
(RCTC) RIV030902 03/04 CYCLE) N/A 2008

IN WESTERN RIVERSIDE
COUNTY FOR RTA - DEBT
FINANCING (FY 04/05
PORTION) FOR 57 TRANSIT
RIVERSIDE COACHES, 25 REPLACEMENT,
TRANSIT AGENCY [RIV041009 32 EXPANSION (FY 05 5307) N/A 2006

IN WESTERN RIVERSIDE
COUNTY FOR RTA -
PURCHASE 5 PARATRANSIT 12
RIVERSIDE PASSENGER DIAL-A-RIDE
TRANSIT AGENCY |RIV041024 VEHICLES (FY 05 5307) N/A 2006

IN WESTERN RIVERSIDE
COUNTY FOR RTA - DEBT
FINANCING (FY 05/06
PORTION) FOR 57 TRANIST
COACHES, 25 REPLACEMENT,
RIVERSIDE 32 EXPANSION (FY 06 5307,
TRANSIT AGENCY |RIV050538 UZA: RIV-SAN) N/A 2007|

IN WESTERN RIVERSIDE
COUNTY FOR RTA: PURCHASE 4‘
10 EXPANSION MINIVANS
(APPROX 5 PASSENGERS
RIVERSIDE EACH, GAS/DIESEL) (5310 FY
TRANSIT AGENCY |RIV051005 05/06 CYCLE) N/A 2009
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Riverside County

2006 RTIP Timely Implementation of TCMs

RIVERSIDE
COUNTY TRANS
COMMISSION
(RCTC)

RIV051006

IN WESTERN RIVERSIDE
COUNTY FOR CARE
CONNEXXUS INC.: PURCHASE
1 EXPANSION LARGE BUS
(APPROX 16 PASSENGERS,
GAS/DIESEL) W/ LIFT AND
TIEDOWNS (5310 FY 05/06
CYCLE)

N/A

2009

RIVERSIDE
TRANSIT AGENCY

RIV051008

INSTALL MULTI-
JURISDICTIONAL ATIS AT
TRANSIT CENTERS & HIGH
TRAFFIC CORRIDOR BUS
STOPS INCLUDING REAL TIME
SCHEDULES, IMPROVED
SIGNAGE & LIGHTING
(MAGNOLIA CORRIDOR
PHASE)

N/A

2007|new split
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San Bernardino County

2006 RTIP Timely Implementation of TCMs

San Bernardino County Completed TCMs - These projects will not be reported on subsequently

Completed Projects

2004 RTIP
Completion 2006 RTIP
Lead Agency |Project ID Description Date Completion Date |Project Status
Project in Construction/implementation Phase -
VARIOUS LOCATIONS - LUMP SUMS LTF, : :
SANBAG SBD031505 ARTICLE 3 BICYCLE/PEDESTRIAN PROJECTS 2004 2005 projects awarded funds and projects completed for
the 2004 FY
MOUNTAIN 20010281 [BUS SYSTEM - EXPANSION ALT. FUEL ONE 2003 2003
AREA NEW TROLLEY VEHICLE SERVICE TO
REGIONAL OPERATE BIG BEAR VISITORS TROLLEY
TRANSIT
AUTHORITY
COMPLETED 2004 RTIP
VICTOR 20010281 [BUS SYSTEM - BUS EXPANSION - ALT. FUEL - 5
VALLEY COMMUTER BUSES FOR COMMUTER DOWN
TRANSIT THE HILL BUS SERVICE (IN MDAB & SCAB AIR
AUTHORITY BASIN) 2004 2004 COMPLETED 2004 RTIP
CHINO AVENUE/CENTRAL TO 6TH STS. MULTI- Project In Construction/Implementation Phase-
MODAL TRANSPORTATION CENTER INCLUDES : -
CHINO SBD41220 PARK-N-RIDE LOT WITH 125 SPACES(PHASE 1 2004 2006 grbcrijeacttesijhg:l(;il?nedz?\:vnapleteted by 6/06-monies
FUNDED-PHASE 2 AWAITING FUNDING) 9 y
COLTON SBD41245 PARK AND RIDE ALT. FUEL FACILITY AT I-10
AND SPERRY 2003 2004 DELETED (ADOPTED)
OMNITRANS SBD31088 |BUS FLEET EXPANSION-PURCHASE 40' 2003
EXPANSION HEAVY DUTY COACHES & AUX.
EQUIPMT, CNG 01-9,03-1 O
0
(Note: The 'OTHER' FUNDS ARE CARL MAYER
FUNDS) 2004 completed
SANBAG SBD0194 |NEAR FONTANA FROM 0.5 Ml E OF HEMLOCK 2002
TO 0.2 Ml E OF SIERRA AVE CONSTRUCT 6-
LANE FWY & 2 HOV LANES 2005 project completed
OMNITRANS 981119 TRANSIT INTERMODAL FACILITIES - FONTANA 2002
TRANSCENTER - EXPAND BUS BAYS,
IMPROVE LANDSCAPING, SIGNALS AND
PEDESTRIAN AND PASSENGER FACILITIES
2005 completed
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San Bernardino County

2006 Timely Implemetation of TCMs

Ongoing Projects

SIDE OF COLTON AVE.-CONSTRUCT
CLASS | BIKEWAY, LANDSCAPING AND
LIGHTING

2004 RITP | 2006 RTIP
Completion | Completion
Lead Agency Project ID Description Date Date Project Status
Project in Engineering (PS&E) Phase. The
1-215 CORRIDOR NORTH - IN SAN project was delayed because of conflicting
BERNARDINO, ON 1-215 FROM RTE 10 TO findings between the environmental and
VARIOUS 713 RTE 30- ADD 2 HOV LANES 1 LANE IN EA. 2010 2010 engineering analysis with regard to the
DIR. AND OPERATIONAL preferred alternative, necessitating
IMPROVEMENTS substantial revisions to the environmental
analysis an
UPLAND TO SAN BERNARDINO FROM
LOS ANGELES COUNTY LINE TO ROUTE
215 - 8 LANE FREEWAY INCLUDING 2
HOV LANES (6+2) - 210 CORRIDOR segments 1-9 compelte; finishing up last 2
PROJECT W/AUX LANES THROUGOUT segments-environmental reevaluation is
VARIOUS 20620 SEGMENT 9-11 2009 2009 taking place o the last two segments
On Going Operational Project-monies
RIDESHARE ACTIVITIES FOR SOUTH .
SANBAG 94163 COAST AR BASIN N/A N/A expendeq for all current years - still an on-
going project
LUMP SUM - TRANSPORTATION Project in Construction/Implementation
ENHANCEMENT ACTIVITIES PRCJECTS .
SANBAG 200074 FOR SAN BERNARDINO COUNTY- 2004 2006 Prr?::t-;?:dserr\\:\;e been obligated and
BIKE/PED PROJECTS Prol y
RIALTO 200450 RIALTO METROLINK STATION - 2006
INCREASE PARKING SPACES FROM 225-
775
2007 starting feasibilty study
BUS SYSTEM - PASSENGER FACILITIES:
OMNITRANS 981118 DESIGN AND BUILDING OF ONTARIO 2008 2008 starting design
TRANSCENTER
ON VALLEY BLVD. IN COLTON TO NORTH o ayad c to roracted negotiations
TO 10TH STREET CONNECTING TO N NG Railroad on ROW 9
COLTON 2002164 ABANDONED RR CORRIDOR ON WEST 2006 2007 Environmental completed in 2004. The

$659,000 of TEA 3. Environmental issues
and delayed 1 year and doing historical site.
Looking for const
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San Bernardino County

2006 Timely Implemetation of TCMs

Ongoing Projects

OMNITRANS

2002171

(1) EXPANSION PARATRANSIT VAN

2003

2003

project dropped??

SANBAG

20020106

MONTCLAIR PEDESTRIAN
UNDERCROSSING-CONSTRUCTION OF A
2ND PLATFORM CREATES NEED FOR
CONSTRUCTION OF NEW

2003

2006

design complete

RANCHO
CUCAMONGA

20020201

PACIFIC ELECTRIC INLAND EMPIRE
TRAIL — PHASE 1 - HAVEN AVENUE TO
1200" EAST OF ETIWANDA AVE (3.4)
MILES) CONSTRUCT CLASS 1 BIKE TRAIL
& ROW ACQ, ETIWANDA DEPOT

2006

2007

finishing PS&E

SANBAG

SBD031505

VARIOUS LOCATIONS - LUMP SUMS
LTF, ARTICLE 3 BICYCLE/PEDESTRIAN
PROJECTS (PROJECTS ARE
CONSISTENT WITH 40 CFR PART 93.126,
127,128, EXEMPT TABLES 2 & 3)

2004

2008

3 million obligated - 3.9 left to obligate;
ongoing allocations
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San Bernardino County

2006 RTIP Timely Implementation of TCMs

2004 RTIP
Completion |2006 RTIP
Lead Agency Project ID Description Date Completion Date |Project Status
INLAND PACIFIC ELECTRIC
TRAIL - ON OLD SP
ABANDONED RR BETWEEN |-
15 TO JUNIPER AVE.-
CONSTRUCT CLASS 1 BIKE working with caltrans to get federal
LANE (APPROX. 7 MILES funds oblicated - obligation of funds
FONTANA 200431|LONG) N/A 2007 expected by 9/06
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